SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:00AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 685 Const Calendar Day: 155 Date: 06-Nov-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Clear

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Clear and mild

GENERAL:

*Site visit

*Email review

*Diary work

*Generated a response to Submittal 2748R00 — Hinge K SCC.

*Generated a response to Submittal 2757R00 — E2 3" Diameter Bolt Procedure, but realized that this is
Lalit Mathur’s operation, so | “actioned” it to him.

*Responded to RFI 3061 — CCO 181 E2 Hardware.

Hinge AE and AW:

*See Parvis Jalali's diary for labor and equipment details.
*No work being performed here today.

sLead shims are in the warehouse at Pier 7

Hinge KW:
*Conco is working on front face formwork for the transverse beam all day. Conco: Jim Medina, Rafael
Gomez, Phil Rietz, and Tom Messner.

Hinge KE:

*Three Conco workers (Pat Finley, Marcus McDowell, and Raphael Onate) are cleaning up the blast media
from last week.

o] discussed items that need to be taken care of with Dan McNichol (ABF) and Don McDowell (Conco).
Dan sent out an email requesting information formally. Items include repairing concrete at the soffit,
anchor heads on the North and South longitudinal diaphragms, chip away MCM pourback locations and
find form savers, and remove epoxy injectors and grout tubes.

West Jacking Saddle:
*No work here today.

| accrued 1 hour of overtime today covering the contractor’s hours of operation.
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